

Anne Cox (@woozymoose), Midwest Archives Conference 2015

Project History






Project Goals

Recognize and restore the provenance of collections previously dispersed in a subject-based arrangement.

Reappraisal of collections materials.



Project Process & Challenges



@woozymoose #MAC15

Personnel & Project Management

- Documentation is <u>critical</u>
- Find balance between surveying & diving in
 - ▶ Iterative approach
- Personnel of 1
 - ▶ Prioritization & time management
 - Perceptions
- Coordination with non-project staff




Mazie Krebs on the SS Admiral, St. Louis, 34-1902-1, Charles Trefts Photographs, SHSMO

@woozymoose #MAC15

Implementing New Policies & Procedures

- ► Reproductions
 - ► Challenge: create consensus among 5 research centers
 - ► Provided evidence
 - Consensus on core, compromise on details



Jefferson City Bridge, 2-140, Kroeger Photographs, SHSMO

Implementing New Policies & Procedures



- Reference
 - Incorporation into existing, successful procedures
 - Brief training; provide resources& create clear expectations
 - Ongoing availability for questions/reinforcement

efts Photographs, SHSMO

Overcoming Resistance to Change

- ▶ Identify reasons for resistance
- Anticipate when possible
- ► Lay groundwork
- ▶ Build case & respond to concerns



@woozymoose #MAC15

Lessons Learned

- Change-focus of project was beneficial
- ▶ Importance of communication
- **▶** Timing
- Staff changes have major impact



ohn Burroughs School, Classroom. 34-1301, Charles Trefts Photographs, SHS